
From:                                             Rob Hartman [Rob.J.Hartman@mwhglobal.com]
Sent:                                               Monday, December 16, 2013 3:29 PM
To:                                                  Rochlin, Kevin
Cc:                                                   Sheldrake, Beth; Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;

Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@deq.idaho.gov; Sco .Miller@deq.idaho.gov; Jeff
Hamilton; Marguerite Carpenter; David Heineck; Marc Bowman

Subject:                                         RE: FMC Plant OU RDRA Monthly Report #4 ‐ September 2013
A achments:                               2013‐12‐16 FMC Plant OU RDRA Order Monthly Report #6 ‐ November 2013.pdf
 
Categories:                                   11‐19 to 1‐10 2014
 
Kevin:
 
Please find attached the FMC OU RDRA Monthly Report #6 for November 2013 as required under Paragraph 55 of the
FMC Plant OU RDRA Unilateral Administrative Order reporting on the status of implementation of the Remedial Design /
Remedial Action work.  This report covers the time period from November 1 to November 30, 2013.
 
Rob Hartman
MWH Americas, Inc.
(801) 617­3256
 



 

2890 East Cottonwood Parkway Tel:  801 617-3200 Building a Better World 
Suite 300 Fax: 801 617-4200 
Salt Lake City, UT  84121 

 

 
Via email 
 
December 16, 2013 
 
Kevin Rochlin 
Remedial Project Manager, Superfund Program 
US EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101  
 
RE: MONTHLY REPORT NO. 6 – NOVEMBER 2013 

FMC Operable Unit of the Eastern Michaud Flats Superfund Site 
 Unilateral Administrative Order for Remedial Design and Remedial Action 
 Docket No. CERCLA-10-2013-0116 

 
 

Dear Mr. Rochlin, 
 
This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to 
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial 
Action (UAO), effective June 20, 2013.  This report describes the time period between 
November 1, 2013 and November 30, 2013. 
 
a) ACTIONS TAKEN DURING THE TIME PERIOD: 
 

 Submitted deliverables (listed in item c below) and began preparation of deliverables 
(listed in item d below) as required based on the effective date of the subject UAO 

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE 
TIME PERIOD  

 Pursuant to the Data Gap Work Plan (DGWP) (as approved by EPA on October 22, 
2013), sampling was performed as follows: 

a. Video surveying of the concrete underground storm water lines as prescribed in Section 
3.3 of the DGWP was performed on November 6, 2013;  

b. Soil boring sampling as prescribed in Table 3.2 and Section 3.1.2 of the DGWP was 
performed on November 12 and 13, 2013; and 

c. Vegetation survey sampling as prescribed in Section 3.2 of the DGWP was performed on 
November 12 and 13, 2013. 

The soil samples collected per b. and c. above were submitted to the geotechnical testing 
laboratories during the week of November 18, 2013.  The results/data and an evaluation 
of those data will presented in the Data Gap Investigation Report that will be submitted 
within 45 days after completion of the field work or receipt of final material testing 
report(s) from the laboratory, whichever is later (see item d below). 
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 Pursuant to the Interim CERCLA Groundwater Monitoring Plan, groundwater samples were 
collected at the designated CERCLA groundwater wells on November 5 and 6, 2013.  
The results/data of the CERCLA groundwater monitoring will be reported in the Interim 
CERCLA 2013 Groundwater Monitoring Report to be submitted in April 2014. 

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING 
THE TIME PERIOD 

 On November 11, 2013, submitted the response to agency comments and a revised 
Remedial Design Work Plan (RDWP) within 14 days of receipt of agency comments on 
October 28, 2013. 

 On November 25, 2013, submitted the Gamma Cap Performance Evaluation Report for field 
work performed in September and October 2013 pursuant to the Gamma Cap Performance 
Evaluation Work Plan and Field Modification #1.  This report was submitted within 45 days 
of completion of the field work. 

 Received Agency comments on December 9, 2013 on FMC’s response to comments on 
the Extraction Zone Hydrogeologic Study (EZH) Work Plan that were submitted on 
October 31, 2013. 

 Received Agency comments on December 12, 2013 on FMC’s response to comments 
on the RDWP that were submitted on November 11, 2013.  By email dated December 
14, 2013, EPA conditionally approved the RDWP subject to the making the relatively 
minimal changes and resubmitting the RDWP as final.  

d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS 

 Prepare and submit the Data Gap Investigation Report within 45 days after receipt of 
final material testing reports from the laboratory. 

 Revise and submit the EZH Work Plan incorporating Agency comments received 
on December 9, 2013.  Revised EZH Work Plan will be submitted by January 10, 
2014 pending EPA approval of FMC’s request. 

 Revise and submit the RDWP incorporating Agency comments received on 
December 12, 2013.  Conditionally approved final RDWP will be submitted by 
December 26, 2013. 

e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY 
AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND 
EFFORTS TO MITIGATE 

 There are currently no unresolved delays encountered or anticipated, actual and 
anticipated modifications to the schedule are described in item f below.  
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f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED  

 Attached are the updated RD/RA Preliminary Schedules for soil and groundwater 
remedies (Revision 4.0 to Tables 6-1 and 6-2 of the RDWP). Revision 4.0 includes 
minor updates to reflect actual dates for completion of the DGWP field work on 
November 13, 2013, submittal of the Gamma Cap Performance Evaluation Report 
on November 25, 2013, planned submittal of the final RDWP on December 18, 
2013 and submittal of the final EZH Work Plan on January 10, 2014. 

 As described in the October 2013 UAO monthly report, FMC has begun 
preparation of the site-wide grading and storm water management design and will be 
accelerating preparation and submittal of the Preliminary (30%) Design for the soil 
remedy. With timely EPA review and approval of these design submittals, site 
grading should commence during the 2014 construction season. Site-wide grading 
that creates an integrated stormwater management system is a required precursor to 
cap construction and is otherwise independent of and does not prejudice the final 
cap designs (i.e., gamma and ET caps). Schedule for these deliverables: 

RD Deliverable / Work Element Date 

Submit Soil Remedy - 30% Design Package; Site-Wide 
Grading and Stormwater Design and Plans will be 
submitted at the Pre-final (90%) RD level 

March 3, 2014 

EPA Comments on 30% RD Package and Site-Wide 
Grading and Stormwater Design and Plans at the Pre-
final (90%) RD level 

May 2, 2014 

Submit Final (100%) RD Package for Site-Wide Grading 
and Stormwater Design and Plans 

June 2, 2014 

EPA approval for Site-Wide Grading and Stormwater 
Design and Plans 

June 30, 2014 

Pre-Construction Inspection and Meeting July 7, 2014 

Start of Site-Wide Grading Construction July 9, 2014 

 

If you have any questions concerning the monthly report, please feel free to call Marc Bowman 
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700. 
 
Sincerely, 

                                                      
Marc Bowman       Rob Hartman 
Project Director      RD Manager 
MWH Americas, Inc.      MWH Americas, Inc. 
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cc: (as required under the UAO and as directed by EPA) 

Bruce Olenick, IDEQ 
Doug Tanner, IDEQ 
Scott Miller, IDEQ 
Kelly Wright, Shoshone-Bannock Tribes 
Susan Hansen, Shoshone-Bannock Tribes  
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Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 4.0) 

RD Deliverable/Work Element Schedule per UAO Baseline1 Planned Revised Plan Actual

Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013

EPA Comments on RDWP NS 9/13/2013 10/28/2013

Submit Final RDWP 14 days or as specified by EPA 9/27/2013 11/11/2013

EPA Approval RDWP NS 10/14/2013 1/14/2014

RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013

Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013

EPA approval of GC WP NS 8/16/2013 9/5/2013

EPA approval of DG WP NS 8/16/2013 10/22/2013

PT Field Work Per DG/GC Work Plans 8/26 to 9/27/2013 9/11 to 11/13/2013

Submit GC / DG PT Reports Per DG/GC Work Plans 10/25/2013  / 12/30/2013 11/25/2013 /

EPA Comments on GC / DG PT Reports NS 11/22/2013 1/27 / 2/28/2014

Submit Final GC / DG PT Reports 14 days or as specified by EPA 11/29/2013 2/3 / 3/7/2014

EPA approval GC / DG PT Reports NS 12/16/2014 2/17 / 3/20/2014

Submit Soil Remedy - 30% Design Package
 45 days after EPA approval of 

GC/DG PT reports
1/27/2014 5/5/2014 2

EPA Comments on 30% RD Package NS 3/6/2014 7/4/2014 2

Submit Soil Remedy Pre-Final (90/95%) RD Package
 120 days after receipt of EPA 

comments on 30% RD
5/1/2014 8/29/2014

EPA Comments on Pre-Final RD Package NS 5/29/2014 10/30/2014

Submit  Soil Remedy Final RD Package
21 days after receipt of EPA 
comments on Pre-final RD

6/26/2014 11/27/2014

Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 8/29/2014

EPA Comments on RAWP Soil Remedy NS 5/29/2014 10/30/2014

Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 11/27/2014

Bid Package Preparation - Soil Remedy NS 5/5/2014 11/3/2014

Evaluate Bids / Recommendation NS 6/26/2014 12/5/2014

EPA Approval Soil Remedy Final RD and RAWP NS 7/7/2014 12/8/2014

Award RA Contract 45 days after EPA approval RAWP 7/10/2014 12/11/2014

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 12/18/2014

Start of Soil Remedy Construction 15 days after Pre-Con Meeting 7/28/2014 4/1/2015

Institutional Control Implementation and Assurance Plan Submit with 30% RD for Soil RA 1/27/2014 5/5/2014

EPA Comments on ICIAP NS 4/28/2014 6/30/2014

Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 7/14/2014

EPA Approval ICIAP NS 6/11/2014 8/4/2014

Implement ICIAP Per ICIAP

1 Baseline schedule is the Planned schedule from Table 6-1 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action December 2013

2 As described in item f of the November 2013 UAO monthly report, FMC intends to accelerate submittal of the 30% soil design to a March 3, 2014 
submittal and, assuming a review of 60 days, would have EPA comments on May 2, 2014.

Institutional Control Program

Soil Remedial Action

Remedial Contractor Procurement

Remedial Action Work Plan  - Soil Remedy

Remedial Design - Soil Remedy

Execute PTs to Support Soil Remedial Design

Performance Testing (PT) Work Plans - Soil Remedy

Remedial Design Work Plan
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Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 4.0) 

RD Deliverable/Work Element Schedule per UAO
Baseline1 

Planned
Revised Plan Actual

Submit Remedial Design Work Plan W/in 45 days EPA approval SC 8/12/2013

EPA Comments on RDWP NS 9/13/2013 10/28/2013

Submit Final RDWP 14 days or as specified by EPA 9/27/2013 11/11/2013

EPA Approval RDWP NS 10/14/2013 1/14/2014

Groundwater Extraction Zone Hydrogeologic (EZH) Work Plan W/in 60 days EPA approval SC 7/15/2013

EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16/2013

Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA Not included 1/10/2014

EPA approval of Groundwater EZH Work Plan NS 8/16/2013 1/31/2014

PT Field Work Per GW EZH Work Plan 8/26 to 11/8/2013 3/15 to 5/22/2014

Submit  GW EZH Report Per GW EZH Work Plan 1/10/2014 7/24/2014

EPA Comments on GW EZH Report NS 2/7/2014 9/24/2014

Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2014 10/1/2014

EPA approval GW EZH Report NS 2/28/2014 10/29/2014

Submit Groundwater Remedy - 30% Design Package
 45 days after EPA approval of GW 

EZH Report
3/24/2014 12/12/2014

EPA Comments on 30% RD Package NS 4/21/2014 2/12/2015

Submit Groundwater Remedy - 60% Design Package
90 days after EPA comments on 

30% RD
7/21/2014 4/9/2015

EPA Comments on 60% RD Package NS 8/22/2014 6/10/2015

Submit Pre-Final (90/95%) Groundwater RD Package
90 days after receipt of EPA 

comments on 60% RD
10/24/2014 8/5/2015

EPA Comments on Pre-Final RD Package NS 11/24/2014 10/6/2015

Submit Groundwater Remedy Final RD Package
21 days after receipt of EPA 
comments on Pre-final RD

12/15/2014 11/3/2015

Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 8/5/2015

EPA Comments on RAWP NS 11/24/2014 10/6/2015

Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 11/3/2015

Bid Package Preparation Groundwater Remedy NS 10/30/2014 11/10/2015

Evaluate Bids / Recommendation NS 12/19/2014 12/15/2015

EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 12/3/2015

Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 1/19/2015

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 2/17/2016

Start of Construction 15 days after Pre-Con Meeting 4/14/2015 3/2/2016

1 Baseline schedule is the Planned schedule from Table 6-2 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action December 2013

Remedial Contractor Procurement

Groundwater Remedial Action

Remedial Design Work Plan

Performance Testing (PT) Work Plans - Groundwater Remedy

Execute PTs to support Groundwater (GW) Remedial Design

Remedial Design - Groundwater Remedy

Remedial Action Work Plan  - Groundwater Remedy
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